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Attn: F. R. Lockhart 

JUSTIFICATION FOR TRANSFERRING OF FUNDING FROM OPERABLE UNIT NO. 15 (OU 15) 
INSIDE BUILDING CLOSURES TO OU 10 OTHER OUTSIDE CLOSURES - JMK-0498-92 

The funding allocated for OU 10 for the Fiscal Year 92 to complete the Phase 1 RCRA 
Facilities Investigation/Remedial Investigation (RFVRI) Work Plan is not adequate to 
cover actual expenses. This was due to underestimating the effort required to revise the 
draft work plan due to extensive comments. 

The cost required to complete the workplan has been estimated at $55,000. We propose 
that this funding be transferred from the OU 15 work package. OU 15 has sufficient 
funding to meet its commitments for FY 92, with more than enough left over to supplement 
the OU 10 work package. 

To facilitate this transfer through the Change Control Board, it is necessary to receive a 
letter from you approving the strategy outlined above. If you have any questions or 
concerns regarding this transmittal, please contact L. R. Sobchak of the Remediation 
Programs Division at extension 8638. 
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p i 4  Kersh, Associate General Manager 
Environmental and Waste Management 
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